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Project Web Site: http://www.wsdot.wa.gov/Projects/SR3/BelfairImprovements/

SR 3/Belfair Area - Widening and Safety Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2009

Q4 2007

Environmental Complete

Right of Way Complete

Q3 2012

Q2 2014

Contract Advertisement

Operationally Complete

Q2 2015

Q4 2016

PIN:

Region:

State Route:

Current Status:

300344D

Olympic

SR 3

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

35

Project Information

Project Description

To address traffic congestion, safety and the need for pedestrian facilities from SR 106 to NE 
Belfair Street, these roadway improvements include the continuation of the existing two-way left 
turn lane from the vicinity of the intersection of SR 3 and Romance Hill Road to the intersection 
of SR 3 and SR 106.  Other improvements include pedestrian and bicycle facilities, storm sewer 
improvements and mitigation requirements.  When complete, this project will relieve congestion 
and enhance motorist safety.

Contractor

Anticipated Project Benefits

008201 - Miles Resources, LLC DBA Woodworth & Company - $421,868 - 7/5/11

Award Amount:

Change Orders Web Site:


